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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
100-HR-1/100-HR-3/100-DR-1 Operable Unit Managers Meeting

450 Hills Street, Room 47
August 16, 1990

Meeting Summary/Summary of Commitments and Agreements

1. DR-1 Workplan final comment resolutions were discussed.
AddoMrJaA wA

2. The rea tor 11 be ^g^ yento DOE-RL by PNL, next week. The EIS will
then be^$y^"fa6`OflOE HQ^ert?^approv^, then

week.
in the Federal

Registen da- ^^^^--^--^^^*#ejttgd .
one piece removal of the reactorbjoc.^,

i.^ 4. New procedures for QA oversight must be approved by EPA and Ecology prior
to work plan approval.

Action #HR1.24: Check into reviewing the QA document to be issued to EPA
and Ecology. Action: J. D. Goodenough

5. Ecology requested that the workplans be translated from Wordperfect 4.2
to 5.1 or 5.0. All three workplans will be given to Ecology on September
17 or 30 days after the resolution of comments on DR-1 (WHC).

6. EPA suggested key operable units be used to develop the streamlining
strategy. The problem with using the observational approach is that

_ there is no historical data at these three units. Ecology sees a problem
of integrating the streamlining strategy and the observational approach.

_r. Larry Goldstein believes the draft HR-3 workplan appears flexible enough
to incorporate aspects of the new streamlining strategy.

7. $3.8 million is available in FY91 for the three operable units. Ecology:
the budget problems are independent of the streamlining process and the
observational approach. Schedules are now being prepared to conform with
the 5-year plan although this is unrealistic because the Bush Budget does
not support the 5-year plan [Ecology and EPA want this to be done]*.
Ecology is waiting for a formal letter indicating that the milestones in
the TPA cannot be met due to the new FY91 budget (Bush Budget). WHC
proposed using the $3.8 million to begin nonintrusive work until
additional funds become available. Ecology might support this general
concept but final approval must await a formal request

* Proposed for deletion.



Attachment #2

Attendance List
100-HR-1/HR-3/DR-1 Unit Managers Meeting

August 16, 1990

Name Organization Responsibility Phone

Cline, Chuck Ecology Unit Manager, 100-HR-3 206-438-7556
Osweiler, Mike Ecology CERCLA Unit 206-438-2018

Goodenough, J. D. DOE-RL/ERD Unit Manager, 100-HR-1 509-376-7087
Thompson, K. M. DOE-RL OU Manager 509-376-6421

Fassett, Doug SWEC GSSC for DOE/RL 509-376-3136
N,- Davis, Kathy SWEC/CNES GSSC for DOE/RL 509-376-0412

-T Staubitz, W. USGS EPA Consultant 206-593-6510
Drost, B. USGS EPA Consultant 206-593-6510

%r
Lacombe, D. PRC EPA Consultant 206-624-2692

, . Gano, Ken WHC OU Support 509-373-4949,
Garcia, John WHC HP Support 509-373-4931
Green, Bill WHC 100-NR-3 509-376-3886
R. J. Julian WHC 100-NR-1 509-376-2539
Krug, A. D. WHC 100-HR-1 509-376-5634
Weiss, Steve WHC 100-DR-1 509-376-1683
Lauterbach, M. WHC EE MGR. 509-376-5257

.^ Pak, Paul WHC 100 OU 509-376-4798
Patterson, Jim WHC ER Program 509-376-0568
Roeck, Fred WHC R.I. Coordinator 509-376-8819
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Attachment #3

Commitments/Agreements Status List
100-HR-1/HR-3/DR-1 Operable Unit

June 13, 1990

Item No. Action Status

HR1.21: Delay publishing HR-1 and HR-3 until the Open
meeting on DR-1 is held. October 15 is (7/18/90)
the target date to provide all three
workplans to the public. Action: Jim
Goodenough (7/18/90, HR1-UMM)

HR1.22: Give EPA and ecology advanced copies of Closed
HR-1 and HR-3 by August 1; provide a Advance copies were

.^. description of changes later. Action: submitted to Ecology
K.M. Thompson and J.D. Goodenough and EPA. (9/20/90)
(7/18/90, HR1-UMM)

HR1.23: Provide all three workplans to Open
regulators by the August 31 target date The submittal date of
or four weeks after the resolution of Sept. 17 was revised
comments on DR-1 (hammer date). based on resolution of
Provide copies of the workplans to the DR-1 comments on Aug.

t"` public by October 15 (critical to 17. The target date
Ecology). Action: K.M. Thompson and for public review is
J.D. Goodenough (7/18/90, HR1-UMM) now Nov. 1, 1990.

(8/20/90)

HR1.24 Check into reviewing the QA document to Open
be issued to EPA and Ecology. Action:

^` J. D. Goodenough (8/16/90 HRI:UMM)
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